## **HEADLEY PARISH COUNCIL**

## SES Waterworks February 17th 2020

- 1. Work is on schedule and they have now completed 500 metres.
- 2. They hope to reach Broome Close within the next 3 weeks after which progress will slow down due to the road being narrower.
- 3. They are currently testing the main pipe to the church approach which should be completed by Wednesday/Thursday. If this is successful they will revert to Hurst Lane to connect the services.
- 4. Another gang will be employed late this week or early next week. They are considering the possibility of 7 day working.
- 5. The road from Ashtead will opened to Broome Close in the next 3 weeks. The intention is to keep Slough Lane closed with residents accessing via Mill Way to avoid through traffic problems. However, they only have consent from Surrey Highways to keep this closed until 7<sup>th</sup> April 2020 and they are reluctant to extend this deadline. We will make representations to Surrey Highways.